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Subcontractor Cover Sheet

Project Name

Trehan Medical Centre

Job Number 2574
Subcontractor Name ANK Structural

Original Contract Sum $94,473.17
Variations to date $5,247.00
|Total Contract Sum $99,720.17
Variations

VO Number (main contract number|Date Invoice No Amount

VO 24 11/06/2019 140 $2,750.00
VO 25 11/06/2019 141 $517.00
V026 Assist Delta install 11/06/2019 142 $1,980.00
Total Variations S5,247.00
Tax invoices received Date Invoice No Amount

Claim 1 25/02/2019 123 $12,650.00
Claim 2 27/05/2019 134 $66,000.00
VO 24 11/06/2019 140 $2,750.00
VO 25 11/06/2019 141 $517.00
VO 26 11/06/2019 142 $1,980.00
Claim 3

Claim 4

Claim 5

Claim 6

Claim 7

Claim 8

Claim 9

Amount Claimed to date $83,897.00
|ADD UNITED STEEL ADDBACKS $34,278.40|
|ADD LOAD 28 ADDBACKS $6,344.03|
[TOTAL COMBINED $124,519.43|
|Percentage Claimed to date 124.87%|
[Amount left to claim | | -$24,799.26|




