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Project Name

Job Number

Subcontractor Name

Trehan Medical Centre

2574

ANK Structural

Original Contract Sum

Variations to date

ITotal Contract Sum

$94,473.17

$5,247.00

$99,720.17

Variations

VO Number (main contract number

V024
V025
V026 Assist Delta install

Total Variations

Date

11/06/2019
11/06/2019
11/06/2019

Invoice No

140
141
142

Amount

$2,750.00

$517.00

$1,980.00

$5,247.00

Tax invoices received

Claim 1

Claim 2

Date

25/02/2019
27/05/2019

Invoice No

123
134

Amount

$12,650.00

$66,000.00

V024
V025

11/06/2019
11/06/2019

140
141

$2,750.00

$517.00

V026
Claim 3

Claim 4

Claim 5

Claim 6

Claim 7

Claim 8

Claim 9

Amount Claimed to date

11/06/2019 142 $1,980.00

$83,897.00

ADD UNITED STEEL ADDBACKS $34,278.40

ADDLOAD28ADDBACKS $6,344.03

TOTAL COMBINED _[^ $124,519.43

[Percentage Claimed to date 124.87%

Amount left to claim _[^ -$24,799.26


